
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/21/2006

ESTIMATE SUMMARY 10:18:59

CONTID: C15142         ESTIMATE NO: 0004 PROG 2005

PCN: 15142-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 385: Wray North PERCENT TIME:

PROJECT NO: STA 3852-010                  

US 385: Wray North

NAME OF ROAD: 385D

PROJECT COUNTIES: YUMA

CONTRACTOR:

LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 07/20/2006 DATE TIME STARTED 04/03/2006

1800 NORTH TAFT DATE LET 01/19/2006 DATE WORK BEGAN

 DATE AWARDED 02/03/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/23/2006 DATE ACCEPTED

FORT COLLINS CO 80521     970 407 3604 DATE NOTICE TO PROCEED 04/03/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,313,921.50 PARTICIPATING $ $ 1,470,586.81

AWARD PROJECT AMT: 5,798,560.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -22,058.80

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

57.50

TIME ALLOW:

ORIG TIME ALLOW:

120 WORK DAYS

WORK DAYS110

90.61%

592,745.71

1,470,586.81

1,470,586.81

1,448,528.01

$

$

$

$

5,721,175.79

0.00

5,721,175.79

0.00

5,721,175.79

-83,790.09

0.00

5,637,385.70

0.00

AMOUNT DUE 5,637,385.70 1,448,528.01

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,448,528.01

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

69.0
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PCN: 15142-BID    ESTIMATE RUN 07/21/2006

PROJECT: STA 3852-010                  ESTIMATE NO: 0004 10:18:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF STRUCTURE 3.000 3.000

EACH 0.000 0.00

12,500.00000 3.000 37,500.00

202-00001  
 

0007 REMOVAL OF PIPE REMOVAL OF PIPE 76.000 76.000

LF  0.000 0.00

185.00000 76.000 14,060.00

202-00035  
 

0010 *REMOVAL OF GROUND SIGN 19.000 0.000

EACH 0.000 0.00

110.00000 0.000 0.00

202-00810  
 

0015 *REMOVAL OF FENCE 1,300.000 1,300.000

LF  0.000 0.00

1.50000 1,300.000 1,950.00

202-01000  
 

0020 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 3,863.000 3,863.000

CY  0.000 0.00

28.00000 3,863.000 108,164.00

203-00060  
 

0025 *STRUCTURE EXCAVATION 1,323.000 1,323.000

CY  0.000 0.00

19.50000 1,323.000 25,798.50

206-00000  
 

0030 *STRUCTURE BACKFILL (CLASS 2) 400.000 400.000

CY  0.000 0.00

40.00000 400.000 16,000.00

206-00200  
 

0031 EROSION LOG EROSION LOG 2,046.000 1,782.000

LF  264.000 2,310.00

8.75000 2,046.000 17,902.50

208-00005  
 

0032 EROSION BALES EROSION BALES 80.000 80.000

EACH 0.000 0.00

25.00000 80.000 2,000.00

208-00010  
 

0033 SILT FENCE SILT FENCE 360.000 360.000

LF  0.000 0.00

3.38000 360.000 1,216.80

208-00020  
 

0035 *STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

208-00070  
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PCN: 15142-BID    ESTIMATE RUN 07/21/2006

PROJECT: STA 3852-010                  ESTIMATE NO: 0004 10:18:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0040 EROSION CONTROL SUPERVISOR 1.000 0.480

L S 0.110 352.00

3,200.00000 0.590 1,888.00

208-00200  
 

0045 *RESET MAILBOX STRUCTURE (TYPE 1) 22.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

210-00011  
 

0050 *RESET MAILBOX STRUCTURE (TYPE 2) 1.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

210-00012  
 

0055 *RESET MAILBOX STRUCTURE (TYPE 3) 1.000 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

210-00013  
 

0060 *SEEDING (NATIVE) 3.606 0.660

ACRE 2.946 4,124.40

1,400.00000 3.606 5,048.40

212-00006  
 

0065 *MULCHING (WEED FREE HAY) 3.606 0.660

ACRE 2.946 4,124.40

1,400.00000 3.606 5,048.40

213-00002  
 

0070 *MULCH TACKIFIER 663.000 133.000

LB  530.000 2,120.00

4.00000 663.000 2,652.00

213-00061  
 

0072 SOIL RETENTION BLANKET (STRAW/COCONUT) SOIL RETENTION 
BLANKET

775.000 430.000

SY  345.000 1,656.00

4.80000 775.000 3,720.00

216-00041  
 

0075 *AGGREGATE BASE COURSE (CLASS 7) 8,147.970 6,795.080

TON 1,352.890 27,057.80

20.00000 8,147.970 162,959.40

304-07000  
 

0080 *AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 10,284.000 0.000

TON 71.060 390.83

5.50000 71.060 390.83

304-07009  
 

0085 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT UP
TO 12 

325,731.000 325,731.000

SY  0.000 0.00

1.80000 325,731.000 586,315.80

310-00611  
 



CONTID: C15142         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 15142-BID    ESTIMATE RUN 07/21/2006

PROJECT: STA 3852-010                  ESTIMATE NO: 0004 10:18:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0090 *RECLAMATION OF HOT MIX ASPHALT PAVEMENT PER INCH OF 
DEPTH 

0.000 0.000

SYI 0.000 0.00

0.35000 0.000 0.00

310-00612  
 

0093 HOT MIX ASPHALT (PATCHING) (ASPHALT) HMA PATCHING 307.150 289.180

TON 17.970 2,156.40

120.00000 307.150 36,858.00

403-00720  
 

0095 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 39,546.250 28,015.090

TON 11,531.160 576,558.00

50.00000 39,546.250 1,977,312.50

403-33741  
 

0100 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-28) 37,644.000 22,724.610

TON 14,092.210 775,071.55

55.00000 36,816.820 2,024,925.10

403-33751  
 

0105 *CONCRETE CLASS D (BOX CULVERT) 55.000 55.000

CY  0.000 0.00

950.00000 55.000 52,250.00

601-03030  
 

0110 *REINFORCING STEEL 4,064.000 3,048.000

LB  0.000 0.00

1.80000 3,048.000 5,486.40

602-00000  
 

0112 48 INCH CORRUGATED STEEL PIPE 48 INCH CSP 96.000 96.000

LF  0.000 0.00

164.00000 96.000 15,744.00

603-10480  
 

0115 *72 INCH CORRUGATED STEEL PIPE 18.000 18.000

LF  0.000 0.00

150.00000 18.000 2,700.00

603-10720  
 

0120 *72 INCH STEEL END SECTION 1.000 1.000

EACH 0.000 0.00

3,500.00000 1.000 3,500.00

603-30072  
 

0125 *8X6 FOOT CONCRETE BOX CULVERT (PRECAST) 254.000 252.000

LF  0.000 0.00

575.00000 252.000 144,900.00

603-70806  
 

0130 *END POST 12.000 0.000

EACH 0.000 0.00

225.00000 0.000 0.00

607-00005  
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PCN: 15142-BID    ESTIMATE RUN 07/21/2006

PROJECT: STA 3852-010                  ESTIMATE NO: 0004 10:18:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0135 *CORNER AND LINE BRACE POST 12.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

607-00010  
 

0140 *FENCE BARBED WIRE WITH METAL POSTS 1,200.000 0.000

LF  0.000 0.00

2.00000 0.000 0.00

607-01000  
 

0145 *FENCE (TEMPORARY) 2,082.000 2,082.000

LF  0.000 0.00

2.00000 2,082.000 4,164.00

607-11580  
 

0150 *DELINEATOR (TYPE I) 592.000 0.000

EACH 0.000 0.00

12.00000 0.000 0.00

612-00001  
 

0155 *DELINEATOR (TYPE II) 13.000 0.000

EACH 0.000 0.00

12.50000 0.000 0.00

612-00002  
 

0160 *DELINEATOR (TYPE III) 16.000 0.000

EACH 0.000 0.00

12.75000 0.000 0.00

612-00003  
 

0165 *SIGN PANEL (CLASS II) 108.000 0.000

SF  0.000 0.00

18.00000 0.000 0.00

614-00012  
 

0170 *SIGN PANEL (CLASS III) 108.000 0.000

SF  0.000 0.00

20.00000 0.000 0.00

614-00013  
 

0175 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 144.000 0.000

LF  0.000 0.00

24.00000 0.000 0.00

614-01585  
 

0180 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

12.000 0.000

EACH 0.000 0.00

110.00000 0.000 0.00

614-01588  
 

0185 *CONSTRUCTION SURVEYING 1.000 0.200

L S 0.000 0.00

25,000.00000 0.200 5,000.00

625-00000  
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PCN: 15142-BID    ESTIMATE RUN 07/21/2006

PROJECT: STA 3852-010                  ESTIMATE NO: 0004 10:18:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0190 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

135,170.00000 1.000 135,170.00

626-00000  
 

0195 *PAVEMENT MARKING PAINT 2,547.000 1,871.000

GAL 676.000 27,040.00

40.00000 2,547.000 101,880.00

627-00001  
 

0200 *EPOXY PAVEMENT MARKING 992.000 0.000

GAL 0.000 0.00

75.00000 0.000 0.00

627-00005  
 

0205 *ADJUST MONUMENT BOX 3.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

629-01210  
 

0210 *FLAGGING 7,000.000 4,727.000

HOUR 742.000 16,324.00

22.00000 5,469.000 120,318.00

630-00000  
 

0215 *PILOT CAR OPERATION 250.000 177.000

HOUR 66.000 2,772.00

42.00000 243.000 10,206.00

630-00001  
 

0220 *TRAFFIC CONTROL INSPECTION 30.000 11.000

DAY 5.000 500.00

100.00000 16.000 1,600.00

630-00007  
 

0225 *TRAFFIC CONTROL MANAGEMENT 110.000 48.000

DAY 9.000 3,915.00

435.00000 57.000 24,795.00

630-00012  
 

0230 *FLAGGING STATION LIGHT 2.000 1.000

EACH 0.800 1,200.00

1,500.00000 1.800 2,700.00

630-80305  
 

0234 BARRICADE (TYPE 3 M-A) (TEMPORARY) 3.000 1.500

EACH 1.200 312.00

260.00000 2.700 702.00

630-80335  
 

0235 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 112.000 50.500

EACH 50.300 4,275.50

85.00000 100.800 8,568.00

630-80342  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0236 BARRICADE (TYPE 3 M-B) (TEMPORARY) BARRICADE 
(3M-A)(TEMP)

0.000 0.000

EACH 0.000 0.00

260.00000 0.000 0.00

630-80336  
 

0237 BARRICADE (TYPE 3 M-B) (TEMPORARY) BARRICADE 
(3M-B)(TEMP)

3.000 1.500

EACH 1.200 348.00

290.00000 2.700 783.00

630-80336  
 

0238 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) CONST. TRAF 
SIGN (A)

12.000 6.000

EACH 4.800 537.60

112.00000 10.800 1,209.60

630-80341  
 

0239 CONSTRUCTION INFORMATION SIGN CONST INFO SIGN 3.000 1.500

EACH 1.200 360.00

300.00000 2.700 810.00

630-80348  
 

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.000

EACH 3.200 288.00

90.00000 7.200 648.00

630-80343  
 

0243 DRUM CHANNELIZING DEVICE DRUM CHANNEL DEV 53.000 26.500

EACH 21.200 869.20

41.00000 47.700 1,955.70

630-80360  
 

0245 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 60.000 6.000

EACH 4.800 312.00

65.00000 10.800 702.00

630-80363  
 

0250 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000

EACH 0.000 0.00

70.00000 0.000 0.00

630-80364  
 

0255 *TRAFFIC CONE 325.000 162.500

EACH 130.000 1,625.00

12.50000 292.500 3,656.25

630-80380  
 

0260 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0265 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 28,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 F/A FUEL COST ADJUSTMENT 22,500.000 30.480

F A 0.000 0.00

1.00000 30.480 30.48

700-70016  
 

0275 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0280 F/A ON-THE-JOB TRAINEE 800.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0285 F/A QUALITY INCENTIVE PAYMENT 195,000.000 0.000

F A 13,987.130 13,987.13

1.00000 13,987.130 13,987.13

700-70025  
 

0290 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0295 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $1,470,586.81 5,695,175.79CURRENT AMT 6,287,621.50 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0300 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,000.00000 1.000 12,000.00

620-00002  
 

0305 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00012  
 

0310 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

4,000.00000 1.000 4,000.00

620-00020  
 

0315 F/A PHONE SERVICE (LONG DISTANCE) 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

CAT 0400 $0.00 26,000.00CURRENT AMT 26,300.00 $$

PROJECT TOTAL 1,470,586.81 $ 5,721,175.79CURRENT AMT 6,313,921.50 $$


